Precinct 1 Transportation Task Force

January 25, 2012

PROJECT STATUS UPDATES

FM 2181

Lake Lewisville Bridge & FM 720
FM 720 (North/South)

FM 2499,Section 5

FM 423 Frisco

US 377 Pilot Point

FM 455

Cowling Road

Mayhill Road

Veterans MemoriaBridge
Krugerville— Various City Streets
Parkridge South

Keaton Road

IH-35E Ultimate

Little EIm CIP

Pilot Point Projects

Dallas North Tollway Extension
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205402-015 205402-015

205402-016

Lillian Miller Lillian Miller Hickory Creek
IH-35E Hickory Creek IH-35E
Denton, Corinth Denton Corinth

Widen from twelane to sixlane divided roadway

Huitt-Zollars Key Contact: David Nufer, Jeremy Doneghue
December 15, 2005 Public Hearing: November 2006

January 28, 2008 100% Plans Submission: | January2012

November 2009 N/S Section: January 2011

* N/S Section: *

March 2012 N/S Section: November 2013
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1 ROW: TxDOT has retainedMEC to acquire the N/S portion of FM 21838% complet¢. The
total number of parcels is currently being revised to remove 7 parcetedgexign 4.ROW status

reports vill be provided to stakeholders.

1 PS&E: The project has been divided into two construction packages. The North/South Segment
will consist of the construction from Lillian Miller to the City of Denton/Corinth City limithe
East/West Segment will extend from the City of Den@mminth city limits to IH35E.

See attached report from Hu#follars.
See attached utility coordination repfyam Halff Associates.
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Precinct 1 Project Report January 2012

Utilities: TXDOT contracted with Halff Associates ¢oordinate utility relocation.



PROGRESS REPORT

FM 2181

DENTON COUNTY
January 2012

ROUTE STUDIES
Revised Schematic was approved by TxDOT on July 27, 2006.
Outstanding Issues: None

ENVIRONMENTAL ASSESSMENT
The FONSI was issued on January 28, 2008 and delivertbé TxDOT Denton area office the
week of February 10, 2008.
Outstanding Issues: None

RIGHT OF WAY MAPPING
Outstanding Issues: Right of Way Appraisal Process.
ROW Acquisition is progressing well on the E&gést Section and is essential complete.
ROW Acauisition is underway for the NortBouth Section of the Project.
Property 15 has been divided between two owners. ROW documents are being updated to
reflect this change.
Parcel 37 has been updated to reflect the deletion of the ROW requirements.
RevisedROW takes along Summit Oaks subdivision to remove impact to sewer lift station and
minimize impacts to subdivision HOA retaining wall. Parcels8@have been revised to show
no ROW takes.
Huitt-Zollars prepared and submitted revisions to ROW ParcelDentation to address
recent changes in ownership on several parcels.
Huitt Zollars submitted documents to TxDOT for required drainage easements for beth East
West and NorthSouth Projects.

FIELD SURVEYING AND PHOTOGRAMMETRY
Outstanding Issues: Survey bgiscoped to tie FM2499 south project and FM2499 north
project to FM2181 project. Huitt Zollars has performed additional field survey to determine
limits of temporary construction easements required to construct retaining wall at Summit Oaks
Subdivision ad screen wall at Corinthian Palisades Subdivision.
Additional survey was performed to account for recent developments along the corridor.

ROADWAY, DRAINAGE, SIGNING, MARKING, SIGNAL, AND TRAFFIC CONTROL DESIGN
Huitt Zollars is preparing plans for a safeeview meeting on the traffic control plans.
Huitt-Zollars received final comments from TxDOT on submitted Hydraulic Report for the
East West project and is preparing final document and is preparing the-Ngwotith Hydraulic
Report.

Huitt-Zollars is conpleting all TXDOT forms required for PS&E submission packages to
district and bridge section for completion of the plan review process.

Huitt-Zollars is continuing to prepare 95% PS&E plans for N@wluth Section of the project.
Ongoing coordination meiegs are being held with TxDOT, Lake Cities Municipal Utility
Authority, Halff Associates, City of Denton, and ITS to expedite the resolution of any PS&E
challenges.



Huitt Zollars has incorporated the connection at FM2499 into the FM2181 plans and will
suvey and tie to the ongoing construction south of FM2181
Develop wall plans and revise grading adjacent to Summit Oaks subdivision.
Huitt-Zollars is coordinating with Teague Nall and Perkins to accommodate in the FM 2181
design plans improvements to Parigedsouth of FM 2181.
Huitt-Zollars is coordinating with Brian Burke, P.E. to accommodate realignment of Crawford
Road to be directly across from Oakmont Drive.
Huitt Zollars has completed revising plans to accommodate a 14 ft outside lanes for shared use
with bicyclist per recent federal policy statement on Bicycle and Pedestrian Accommodations
Regulations and Recommendations as directed in TXDOT Memorandum dated March 23, 2011.
Huitt Zollars has received comments on final pavement design report pre\sabshtted to
TxDOT and is preparing final sealed report.
Huitt Zollars met with TxDOT staff to discuss screen wall opti@nSorinthian Palisades
Subdivision and determine what exhibits would be prepared for upcoming affected property
owners meetings.
Huitt Zollars met with TxDOT District staff and presented renderings/exhibit material to be
used for public meeting with affected property ownefxDOT is workingto schedule
meetings.
Outstanding Issues: TxDOT has finished field work (borings) for walldations and is
preparing geotechnical report to include slope stability analysis.
Coordinating with TXDOT on replacing screen walls for Corinthian
Palisades Subdivision in EasWest Project.
Huitt Zollars is working with TxDOT to obtain a Design Waiver
elimination of median curb offsets.
Huitt Zollars is working with Utility Coordinator (Halff Associates) on
resolving utility conflicts. Utility conflicts for eastest section have
been resolved including proposed water and sewer relocations by the
City of Corinth. Utility conflict resolution for nortisouth section is
currently in progress.



. . . 4030 W. Braker Lane, Suite 450
Austing Texas 78757
= HALFF SR

Fax (512) 252-8141

Progress Report

TO: Denton County DATE: 1/5/2012
FROM: Marc Epperly, P.E. AVO: 26831 WOO03
EMAIL: mepperly@@halff.com CsJ: 2054-02-018

Limits: From 866 ft. west of
Barrel Strap Rd. to IH
35
SUBJECT: Fi 2181 (E-W) Progress Report

Utility Relocations

» Atmos Energy — They are currently working on their relocation design. We are currenthy
coordinating with Atmos to complete their relocation plans. A relocation schedule has not been
identified at this time.

« Carrizo Gas — We met with Carrizo on April 8, 2011 to discuss potential conflicts with their gas
crossing west of Parkridge Dr. It was determined that their line is deep enough to clear
construction and no relocations will be necessary.

* Charter Communications — They are mostly aerial on this project and are on Oncor poles.
Their relocation design and schedule will be coordinated with Oncor Electric. They typically begin
their relocations 4-6 weeks after Oncor is completa.

« City of Corinth (W&WW) — The City is currently working towards completing their relocation
plans. They plan to submit their reimbursable agreement to TxDOT in January 2012, A
relocation schedule has not been identified at this time.

« CenturyLink — They are currently working on their relocation design. We are currently
coordinating with Centurylink to complete their relocation plans. A relocation schedule has not
been identified at this time.

« Explorer Pipeline — They have one 8" gas crossing between Blue Jay Rd. and Ashwood Ln.
The crossing is in conflict and will be lowered to clear the proposed highway features.  We are
currently coordinating with Explorer to complete their relocation plans. A relocation schedule has
not been identified at this time.

» Grande Communications = They have existing underground lines that are in conflict and are
planning to relocate aerially due to the limited ROW on this project. They are coordinating their
relocation design and schedule with Oncor Electric, since they will go back on their poles. They
typically begin their relocations 4-6 weeks after Oncor is complete.

« Lake Cities Municipal Utility Authority (LCMUA) — They have a 168" water line and an &"
wastewater line in private easement, which are in conflict with the proposed storm drain system in
several areas. We are cumrently coordinating with H-Z to determine if some design changes can
be made to minimize their conflicts and relocations. A relocation schedule has not been identified
at this time.

« Oncor Electric — Oncor has submitted their reimbursable agreement package and it has been
reviewed by Halff and TxDOT. Oncor is currently working on addressing the review comments
for their agreement. A relocation schedule has not been identified at this time, but the duration of
their project will be approximately 4 months.

» Upper Trinity Regional Water District (UTRWD) — They have a 16" force main in private
easement on the south side of FM 2181 for the length of the project. The line will stay in place,
but they do have some conflicts with manholes and aboveground appurtenances. Huitt Zollars
and UTRWD are currently coordinating to eliminate as many conflicts as possible. A relocation
schedule has not been identified at this time.



LAKE LEWISVILLE 8RN GED

CSJ: 156701-029
Limits (From): Eldorado Parkway
(To): FM 423
Ext. Const. Cost: $54,321,262.70
Description: Construct a sitane divided urban roadway from Eldorado Parkway to FM 423
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Current Activities

1 FM 720 was let for construction in July 2010. The low bid was $54,321,262.70, submitted by J.D.
Abrams. There will be 566 conttattays and 30 months of barricades.

1 The Eldorado Speed Study is complete, and distribution has been made to Little EIm, Lake Dallas,
Denton County, and NTTA.

1 Lake Dallas has ragsl the speed limit to 45 mph between Shady Shores Drive and the bridge

limits. NTTAhas raised the speed limit on the bridge to 50 mph. Little EIm has also implemented

a raised speed limit of 45 mftom Bay Ridge Drive to the bridge limits

See attachedpdateregardingutility coordination.

See attached TxDOT report.
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FM 720 Utility Meeting Notes
1/10/12

Prepared by Danny M. Henderson, Utility Coordinat@enton Area Office

AT&T — They are still on track to complete the splicing by the end of Feb. 2012. They will be
running crews during the day and at night. They will kvaiith us to get out of the way of the
contractor. Total completion of this work will be the end of March 2012. The added time is to remove
the old cable and cover the old manholes/handholes after completion of the splicing.

Atmos — Material is on land. They will need 45 to 60 days once the contract is awarded. It should
take about a week to award this project to a contractor. They still need to submit the utility agreement
with corrections. They told us we would have it by the end of the dagy dave us a completion day

a the end of March. TxDOT sattieywould get with Austin to expedite the approval process.

Suddenlink — The west side is done for installation purposes. There are still two poles that need to
be removed on this side. Orsethe riser pole, which cannot be taken out until Suddenlink installs its
line in AT&T's condui t. The other pole is get
verify this. Their Corp permit was submitted last week and Suddenlink \eh# toay take 4 to 6

weeks to get a R.O.E. from them. Charles asked the City of Little EIm for some help with this issue.
They also need to get a R. O. E. from AT&T. Jo
mi nut es, once h éneede&aveeksifdr splicing aidhtleeyremaininiy bores for total
completion. They should be clear by the middle of Febru2z0g2.

CoServ Electric — They are clear except for removing the old poles that Suddeislistil on.
Jody Padron palds“thatbel Fembeed i n a week aft
service that will need to be relocated for the City of Little EIm.

City of Little EIm — They are clear of all project construction. They told CoServ they would get a
disconnecbof t heir service at the park to help exped



TxDOT Monthly Project Report for Precinct 1 Task Force

Date of report: January 4, 2012

Report prepared by: Tim Massey

Project: STP 2010(982)MM, Etc.

Control:  1567-01-029, Etc.

Highway: FM 720

Limits: From: West of Garza Lane
To: West of FM 423

Contractor:J.D. Abrams, L.P.

TxDOT Project manager: Tim Massey Phone: (97244563
Contractor’s Superint e Rben(@14)6888B25i an Barton

Date Work Began: July 14, 2011
Anticipated Completion Date: January 2014

Current Activities:

Current activities include: Awaiting utility relocation. Abrams continues to build Phase 1 Lewesvi
Lake Bridge substructure.

Narrative Description of last month’s activities: Lake Lewisville Bridge substructure.

Narrative Description of activities planned for next month: Lake Lewisville Bridge substructure.
Traffic issues: None

Plans for changes in traffic patterns: No

Item(s) of work currently controlling project completion: Utility Relocations

Other items of significance:

1) Suddenlink Communications relocations are near complete. Permit/Right of Entry from Corp is
required for completin.

2) Atmos Gas is renegotiating their utility agreement with TxDOT.
3) AT&T is in the process of moving their utility lines, but behind schedule.



FM 7ADRTH/SOUTH

CSJ: 1567+01-025 Complete Draft CE: March 2006

Limits (From): US 380 Schematic Approved: October 2007
(To): Garza Lane Public Hearing: August25,2011

Est. Const. Cost: $33,000,000 FONSI: Decembeil4,2011

Project Widen twolane rural roadway to six | 100% PS&E: November2012

Description: lane divided urban ROW Acquisition Complete: | July2013

Firm: TxDOT Utility Relocation Begins: March2013

Key Contact: Mike Hainline Anticipated Let Date: February 2013

Current Activities:

1 See attached TxDOT status report.

The Finding of No Significant Impact (FONSI) sveeceived on December 14, 2011.

T TxDOT has been released for appraisals in ROW acquisition and has begun the process. They
will begin making offers by the middle of February.
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I%{mem FM 720: From Eldorado Pkwy to US 380
of Transportation CSJ 1567_01_025

Denton County

PROJECT STATUS AS OF Tuesday, January 24, 2012:
COMPLETED MILESTONES

I B I P >

Original Schematic Approved - August 8, 2007
Completed 30% PS&E 1 April 29, 2009

Original 60% PS&E Completed i May 28, 2010
Revised Schematic approved i November 4, 2010
Revised ROW Map approved: March 21, 2011
Environmental Assessment approved: July 5, 2011.
Public Hearing: August 25, 2011

Environmental Clearance: December 14, 2011

FUTURE MILESTONES

T > >

60% PS&E revisions complete: April 2012.
100% PS&E complete: November 2012.
Estimated Letting Date: currently February 2013; but delay is under discussion,

needs to correspond to estimated ROW acquisition and utility relocation
timelines

DESIGN

> >

> >

>

PS&E: currently 58 % complete
60% PS&E revisions (address realignment of FM 720 to avoid impacts to AT&T
Central Office facilities) - estimate completion by April 2012
100% PS&E i estimate completion by November 2012
Items remaining for 60% PS&E:

Plan/Profile revisions

Storm Sewer revisions
Additional items remaining for 100% PS&E:

Summaries

TCP

Drainage Computation Sheets

Miscellaneous Roadway and Drainage Details

Signing & Pavement Markings

Signal Plans

SW3P Sheets

BMP Sheets

General Notes, Specifications, Contract Time Determination, etc.




ROW

A ROW Mapping i Original ROW map completed March 31, 2010. ROW Div
accepted on May 24, 2010.

A ROW Map revisions noted below. Work Authorization started on January 3, 2011,
delivery to District by March 2011, ROW Division approved revised ROW map on
March 21, 2011.

1) Parallel Drainage i Revise one parcel

2) Schematic revision to avoid impacts to AT&T facility T Revise 7 parcels,
remove 1 parcel (AT&T).

A ROW appraisals on-going.
A Estimate ROW acquisition complete by July 2013 based on current Env
clearance.
UTILITIES

A WA for Subsurface Utility Engineering (SUE) signed with CardnoTBE. Notice to
Proceed issued on April 19, 2010. SUE delivered to District on July 29, 2010.

A AT&T, TXDOT, City of Little EIm officials met on 6-21-2010 to discuss project
impacts to AT&T facility near station 61+00. Issues: 1) proposed FM 720
pavement section conflicts with major underground vault currently on AT&T
property; 2) proposed ROW |l ine is approxi mat
building leaving little to no room to relocate vault. Revised schematic
incorporating new alignment (avoid AT&T Central Office) submitted to Austin
office on October 28, 2010, approved on November 4, 2010.

A Utility Relocations 1 Projected to begin by March 2013 based on Env clearance
and ROW acquisition time lines.

SCHEMATIC AND ENVIRONMENTAL

A Revised schematic incorporating new alignment (avoid AT&T Central Office)
approved on November 4, 2010.

Environmental Assessment (EA) approved: July 5, 2011

Public Hearing: August 25, 2011

Submitted public hearing packet for review: November 16, 2011
Environmental Clearance Received: December 14, 2011

>
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FM 2499, Section 5

2681-01-012

FM 2181
IH-35E
2.97 miles
$31.8 million

Construct si-lane divided urban roadway

Halff Associates

Mike Romanowski
November 3, 2010
January 2012

Current Activity:

f ENV: This project will require nomegulatory mitigation and ongoing
coordination. Aftempproval otthe EA, Halff will publish a Notice of
Availability (NOA).

1 PS&E: The 100% PS&E is to be submittedJianuary2012 for
review.

1 Halff is responding tdinal comments receiveahd met with Ken
Powers, district project manager, and David Hensley, area engineer,
December 6, 2011, to discuss commeiRsvised sheets were
submitted on December 12, 2011.

1 Halff is currently working with the Area Office andility owners to
coordinate necessary relocations and has participated in threeprojeq
wide utility coordination meetingsA projectwide utility coordination
meetingoccurred ordanuaryl2, 2012.

1 ROW: ROW and easement parcels have been reduceckiarsiz
deleted where possible with some minor design modifications. The
total number oparcels has been reduced fromt831. Land value
has been determined, and acquisisbould begin in the next few
months.

i
i
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FM 4280RTH & MIDDLE

131502-009

Stewart Creek Road
UsS 380
6.91 miles

To be determined

Construct four to sktane divided urban roadway

Jacobs Engineering

Debbie Neubert, Olivia Tanyadjyudie Harris
December 2010
January 2012
July 2011
SeptembeR012

September 201@naybe be as early as September 2013
December 2013
May 2016

Current Activity:

1 Pavement Design Change on the middle project will be
changed by TxDOT Denton as it was determined that there
was only 4 inches of subgrade savings using the new
TxDOT criteria. There may be no savings in dollars, but
there will be significant savings in time and disruption.

T ROW: TxDOT has contracted with ARWS to complete the
Right-of-Way acquisition. ARWS began work in December
2010. There are3otal parcels to be acquired.

1 TxDOT shows the project let date to be September 2013;
however, the projeshaybe eligible to let as early as
September 2012.

T See attached Jacobs Progress Report.

T See attached TXDOT Project Report.

STEWART "
EREEK RD

Precinct 1 Project Report January 2012



Project Update
FM 423 North Improvements
January 2, A2
Design efforts this month for the North Section:

© Continued design modification for Supplemental Agreement #4. Responded to City of Little
ElIm comments. North Section plans were delivered to the Dallas District Office at the end
of the week of Janua2y

Rightof-Way Acquision efforts this month for the North Section

°© ROW acquisition is in progress: 63 offers made 50 signed agreements and 55 parcels closec
out of 63 total parcels.

Utility Coordination Effort for the north section:

The next Utility @odination meeting is scheduled on January 26 at City of Frisco.

Utility clearance letters were sent to the utility owners on 12/19/2011. To date, only Coserv Gas
has returned the letter.

AT&TTexas 65% design completed. Proposed clearance date/BR03/&B0Proposed

construction date is 9/1/2012.

CoServ Electric95% design completed. UCSynergy is handling the plans production. They
requested the latest roadway plans on November 1 which were provided on November 2. Awaiting
revised utility plans.

Co&rv Gas Proposed clearance date is 7/2/2012. Proposed construction date is 9/3/2012.
Grande Communication80% design completed. Plan production under way based on latest
roadway plans and preliminary power plans.

Nortex Communicatiorgll facilitieshave been abandoned.

Town of Little ElmThe town is finalizing plans and at 85% design complete. The Town will be
seeking partial reimbursements in 2 separate applications.



TxDOT Monthly Project Report for PrecinttTask Force
Date of report: Jan. 2011
Report prepared by: Noe Rodriguez

Project: C 1567-2-27

Control:  1567-02-027

Highway: FM 423

Limits: From: 0.6 miles south of FM 2934 (Eldorado Parkway)
To:  Stewarts Creek Road

Contractor:Austin Bridge & Road, LP

TxDOT Project manager: Noe Rodriguez Phone: (2122923
Contractor’s Superintendent: ST3e0ve Goul d

Date Work Began: December 10, 2009
Anticipated Completion Date: November 2012

Current Activities: Austin B&R constructing for riprap at bridge. Weir Brothers is excavating, placing
embankment. Roadway Solutions is placing conduit for the illumination along center line.

Narrative Description of last month’s activities: Austin B&R placed abutment back walls. Weir Brothers
placed lime south of Main Street. Roadway Solutions placed illumination conduit from Main-Wedbél
along center line. JT Dersner placed inlet bottoms/ walls/ culvert extensions.

Narrative Description of activities planned for next month: Austin B&R to hang bridgeams & place hot
mix. Weirwill excavate/place embankment/place lime.

Traffic issues: None
Plans for changes in traffic patterns: Shift traffic at intersections.
Item(s) of work currently controlling project completion: Excavation, embankment, lime.

Other items of significance: Change orders, added turn laned,17driveway slope, slope issues, item over
runs, Weir Brothers production rate.



US 377 PILOT POINT

June 2010
August 2011
September 2011
July 27, 2010

0081-06-029
North of FM 455/Zipper Road
North of N. Washington Street

$12 million

Reconstruction of roadway to include 3
continuous lefturn lane

3.5 miles

Bridgefarmer

Firoze Shams

Current Activity:

1 ENV: Bridgefarmersubmitted to TxDOT the draft Programmatic Categorical Exclusion (PCE)
on August 15, 2011TxDOT returned PCE comments on Octobey 2011 On December 12,
2011, Bridgefarmer submitted responses to TxXDOT commentsdirghDraft State
Categorical Exclusion document and a complete second draft to TXDOT (via Bridgefarmer FTP
site). They are now awaiting TXxDOT review.

1 Route Design Studies: The fourlane divided section would cost approximately 60% more
than the curretty anticipated section ($18 million versus $12 million). The largest component
of the increase is the cost of ROW, which is estimated at $4.7 million

1 Schematic: Work be@n as a part of the environmental clearance in June 2Bd@gefarmer
submitedthe 60% schematic and estimate for TXDOT rewaevBeptember 16, 2011.
Bridgefarmer has received comments amalddressing them

1 Bridgefarmer is currently working on a drainage comparison analysis at the request of the

County and the City.

Bridgefarmemet with TxDOT on November 12011 ,to discuss TXDOT comments on the

60% schematic and the drainage critesidé¢ adopted for the project.

PS&E: Will begin once the schematic is sufficiently developed.

A US 377 technical meeting has been scheduledhéotitird Monday of the month, quarterly

A project update meetingas held orDecember 16, 2011See attached meeting minutes

See Status Report from Bridgefarmer.

= =4 48 = =
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Mﬁﬂum&:n& MEETING

iz ARSOCIATES, ING, MINUTES
Meeting Date: December 16, 2011 Time: 10:00 pm —11:30 am
B&A Project No: 310401 Project Name:US 377 in Pilot Poant, TX (CSJI: 0081-06-029)
Attendees Company / Agency
Hugh Coleman Denton County Commuissioner, Precinct One
Steve Rollins Chief Admimstrator, Precinct One
Bruce Nolley TxDOT
Chris Behnke TxDOT
Scott Ingalls Planning & Development Director, Pilot Point
Dan Gist Pilot Point ISD, Assistant Superintendent
Dr. Glenn Barber Pilat Point ISD, Superintendent
Janet Groff Mavor of Pilot Point
Buz Elsom [TS/Denton County
Jeremy Nortman TNMP
Brian Wright Bridgefarmer
Firoze Shams Bridgefarmer

Meeting Location: Pilot Point City Hall, Pilot Pomnt. Texas Minutes Prepared By: Brian Wright Firoze

Shams
Topics Discussed: Quarterly Progress Meeting with Commissioner Coleman. Denton County and City of
Pilot Pomt
If these Minutes do not reflect vour understanding of the discussions and agreements reached please contact

Bridgsfarmer & Assoclates af 972-231-8800. Otherwise, these Minutes will be considersd accurate

This meeting is part of a series of regular quarterly project update meetings. This meeting was
attended by Denton County Precinct One officials, TxDOT officials, Pilot Point Officials, Pilot
Point ISD officials, [TS/Denton County, Bridgefarmer and TINMP.
Ttem Discussion
No.

1 [Bridgefarmer presented the schematic plans and gave a project progress update
to the county. Items discussed at the meeting included drainage design,
permanent drainage easements, traffic operations, pavement design, project -
schedule, utility relocations, driveway realignment, driveway removals and
determining the needs for MAPQOs.
2  |The traffic operations at N. Washington St and E. Northside Dr were discussed
by the Mavor and the Pilot Point [SD Superintendent. Bridgefarmer mentioned
that the schematic plans would promote the use of N. Washington 5t. instead of
[E. Northside due to the addition of the right turn lane. This 1s consistent with V.
Washington 5t being the intended route for traffic to and from US 377 at this
location.
3 |The Pilot Point ISD Superintendent suggested that white striping should be
placed at the limits of the caution zone along with adequate school zone
signage, in front of Pilot Point middle school on S. Harrison St., to increase
driver recognition of the zone. Bridgefarmer will work closely with the City of
\Pilot Point and Pilot Pairt 15D during the detailed design stage to incorparate
schaool zone markings and signage on US 377 if needed,

Action By:

B&A

THUNDERING HERD 12301 Nerth Central Expressway, Surte 400 Tal (972)

31-8E00
www.bridgefarmer.com Dallas, Texas 75243 Fax (872) 231-

1-3900

-
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4 |The proposed drainage improvements on the west side of US 377 between
Burks 5t and E Northside Dr were discussed. Bridgefarmer pointed out that the
existing parallel drainage facilities do not have the capacity to convey the
design vear storm water flows, and that a closed drainage svstem is the most o
wviable option in this area due to a relatively flat roadway profile, undersized

driveway pipes and limited right of wav adjacent to the roadway.

L

The status of utility relocations was discussed. Bndgefarmer stated that
prelinmnary utility relocation investigation has begun and that work was
progressing in this area. Scott Ingalls indicated that the City of Pilot Point| B&A, City
would work with Bridgefarmer by providing existing utility infrastructure maps| of Pilot
along the US 377 corridor for water and sanitary sewer lines maintained by the] Point
City of Pilot Point. Bridgefarmer will also work with the City of Pilot Point to
locate existing franchise utilities along US 377,

6 |Chris Behnke of TxDOT suggested that pavement cores would be necessary to
determine the existing pavement structure of US 377, since numerous pavement
overlays have been placed to mamtain the roadwav in the past. He also
mentioned that the existing pavement structure would dictate what options
would be feasible for permanent construction. Bridgefarmer will work in
coordination with IxDOT ro obtain the existing pavement coves and fo
formulare a proposed pavement design.

B&A,
T=DOT

7 Janet Groff indicated that a lower speed limit would be desirable within the city
limits. Buz Elsom and Bruce Nolley stated that a speed limit study would likely
take place at project completion, and that the g5t percentile speed from the
studv would be the posted speed limat.

8§  |Janet Groff expressed a desire for full shoulders throughout the project limits.
Bridgefarmer assured her that full shoulders would be constructed for the length -
of the project.

3 |Bridgefarmer suggested that a number of drivewavs should be realigned,
removed or require regulatory signing in order to mmprove traffic operations
along US 377. Bridgefarmer stated that meetings with affected property owners
(IMAPO) would be required to resolve anv issues regarding the proposed
driveway improvements and dramnage easements. Officials from the City of
Pilot Point indicated that thev would assist Brnidgefarmer and TxDOT by
notifiing and scheduling meetings with affected property owners to discuss the
proposed improvements and drainage sasements. Bridgefarmer stated that they
would begin preparation of exhibits to present at the MAPOs. Bruce Nolley
suggested that the MAPO resolutions should be incorporated into the schematic
prior to the 100% submirtal.

10 Janet Groff asked about the upcoming project schedule. Bridgefarmer indicated
that the 100% schematic would be submitted in late January or early February
of 2012 after completing the MAPO. Brndgefarmer also stated that the PS&E
portion of the project would take approximately mine months and that the
project could let for construction in late 2012 or early 2013, Construction is
anticipated to take approximately one vear.

T=xDOT

B&A, City
of Pilot
Point,
TxDOT

11 [Buz Elsom asked for an updated schematic cost estimate that accounts for the
proposed ultimate drainage improvements. He indicated that the budget
currently allocated for the project may not allow for construction of all culverts

ITS. B&A,
TxDOT

Minutes of Meeting
Page 2




to accommodate the ultimate design storm flows. After reviewing the updated
cost estitate, action will be taken to determine if more money 1s required for
project construction or the construction scope of dramnage improvements needs
to be scaled back Bridoefarmer will develop a revised cost estimate which

would include the wltimate cross drainage improvements and send to ITS and
TxDOT for review,

12

[t was pointed out to Buz that quite a bit of work has already been completed
that wasn’t part of the original scope of work for the project. This work mainly
relates to the additional dramnage analysis and design performed at the the
direction of the stakeholder group. It was also pointed out to Buz that, as part of
the SAZ1. there are some allocated funds for the design of several signals that
will not be utilized in this project. A request was made to use the allocated
tfunds for the additional drainage analysis and design. Buz didn’t see any
problems with this and asked Bridgefarmer to send out a SA#2 with a new
scope and fee reallocation to officially approve the reallocation of the signal
design funds to the drainage design He also asked Bridgefarmer to add the
survey of the permanent drainage easements in the new scope for SA=2.
Bridgefarmer will develop the 5AZ2 in accovdance with the discussions with
Bz and send the docwments to him for necessary action.

B&A

13

A possible time frame for beginning the final PS&E design was also discussed.
It was decided that PS&E can begin immediately after the conclusion of the
MAPOs and the submission of the 100% schematic plans. Buz was asked to

send another NTP at the appropriate time.

ITS




US 377 in Pilot Point, TX
CSJ: 0081-06-029

Engineer: Bridgefarmer & Associates, Inc.
Progress Report # 19
Period: December, 2011

Activities during this Period

Project Management (FC 110)
1. Continued project coordination with TxDOT, Denton County (ITS)
2. Continued project management activities

Route Design Studies (FC 110)
1. Submitted draft SCE document to district
2. Met with stakeholders at the quarterly project progress meeting on 12/16/11.

3. Completed the MAPO exhibits and sent to City of Pilot Point for further action.

Firoze Shams, P.E.. PTOE
Project Manager
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FM 455

CSJ: 081602-TBD Begin Advanced Planning: June 2010
—
Limits, Section A: Efr(ljl—r?- gg/l 2450t0 approx. ¥ mile west Complete Draft Env. Document: | *
. . : From approx. ¥ mile west of K35 to . :
Limits, Section B: 1.5 miles east of IF85/Marion Road Schematic Approved: March 2012
Length: 5.3 miles Clearance fo_r Public .
Involvement:
Est. Const. Cost: $40 million Public Hearing: *
Proiect Widen twolane rural roadway to four | FONSI: *
ject lane urban roadway with turn lanes at — -

Description: IH-35 ROW Acquisition Begins: *

Firm: Dannenbaum Utility Relocation Completed: | *

Key Contact: Danny EverettGreg Vowels Anticipated Let Date: *

Current Activity:

1 Dannenbauncompleting adjustments to the profile of the roadway to minimize impacts on
ROW.

ENV: Environmental work is underwaincluding field investigations.

Schematic: Dannenbaum is moving forward with the 60% schematid made formal
submission to the Countn October 112011 Dannenbaum is awaiting comments from 60%
submittal.

1 Dannenbaum is working to break estimate irvo sections (urban and rural) iase funding
becomes available for only a portion of the project.

ROW: Will begin once the project h&enenvironmentally cleared.

PS&E: Will begin once the schematic is sufficiently developed.

FM 455 will be split into two sections for construction poses. The construction estimate for
the entire project is $40 million. The estimate forulest project, Section A (from FM 2450

to approximately ¥ mile west of 35) is $24 million. The construction estimate for ¢ast
project Section B(from appoximately % mile west of K85 to 1.5 miles east of HHYMarion
Roag is $16 million The project will not be split for the schematic and environmental phases.
1 See Dannenbaum status report.

= =

= =4 =4
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FM 455 Progress Report

01/05/12

C-S-J: 081602-TBD
Limits (From): FM 2450

(To): Marion Road
Length: 5.3 miles
Est. Const. Cost: $40 million
Description of Project: Widen two lane rural roadway to a four lane urban roadway

turn lanes at IH 35

Past Month’s Activities (December):

Submitted 60%5chematic in November

Completed adjustments to profile to minimize impacts to 1afhway
Environmental work is under way

Split estimate urban and rural sections to be able to let this project in phases

= =4 =4 -4

Next Month’s Activities (January/February):

1 Awaiting 60% comments on schematic
1 Respond to schematic comments



COWLING ROAD

Limits (From): Deer Run Drive

(To):

Clear Creek Bridge

Length:

0.6 miles

Ext. Const. Cost: $271,688

Construction of asphalt roadway along withazsated storm water improvements and sanitary sewer

Description: improvements

Firm: Sanger

Key Contact: Robert Woods
Current Activity

1 The City executed the contragith Calvert Pavingpn Auciux 52205 0.

1 Sanger provided Calvert Paviagth aNoticeto-Procesq lger: . A4gust 6, 2010.

1 The project is approximately 99% complete. Tit ‘01 »nger «as conducted a walk
through, and the contractor is finishing the lasctew pthy Zems. The City has not yet
released finatetainage payment to the cona. o de, waditing for the contractor to provide
an affidavit of payment to all setontraciors. Tv ), icZhe only outstanding item left on the
punch list for release of the final retan \ae.

1 The City of Sangeis waiting fort¥<2w nti. ‘020 provide an affidaaf payment to all sub

contractorsso that they can rziea  4fhal retainage




MAYHILL ROAD

Limits (From): IH-35E ROW Acquisition Began: August2011
(To): US 380 ROW Acquisition Complete: DecembeR012
Length: 3.9 miles Design Complete: December2012
Est. Const. Cost: $56,670,566 Utility Relocations Complete: | April 2013
Project Widen existing twelane roadway to . .
Description: four-lane, divided urban cross section ) FcDruan2013
Firm: City of Denton Construction Let Date: October2012
Key Contact: FrankG. Payne P.E. Construction Complete: Spring 2016
Current Activity

1 The City of Denton has finalized the preliminary schematic.

1 Right-of-entry letters have been issuadd design survey substantially complete

1 The propertyacquisition process has started.

1 The Cityand design team are moving toward completion of the 30% designsplatinsof

McKinney Street and the 60% design plans north of McKinney Street
T The City’' s ispointésitoyestaplshaal prelamtnaryt design set and to initiate

offers for Rightof-Way.
1 The project website contains updates and project informatiaw. mayhillroad.com
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http://www.mayhillroad.com/

VETERANS MEMBDHDGE

Limits: OnWitt Road approximately 0.25 miles north of King Road, at Cottonwood Creek
Const. Cost: $5,953,158

Description: Replace bridge over Cottonwood Creek and elevate to-gd&0flood plain elevation
Firm: Town of Little EIm

Key Contact: Ivan Langford

Witr Roap ~ Insepirep By
Toww or Lovrie Buw

A

MATTR NETTY

Current Activity

= = E

= =

The Denton County Commissioners CoarecutedanICA with Little EIm onMay 31, 2011.

Little EIm has negotiated a revised agreement with the contractor to divide the project into two
parts. Phase | has been awardeQuality Excavéon since funding for this is available.

The low bid out ofifze bidders was $5,953,158.33.

The contractor was issued\atice to Proceed and began mobilization activities on October 3,
2011.

Thecontractor began bridge pier installation on Novemb&O0B1.
Thegroundbreaking ceremonyasheld onNovember 112011( Vet er an
Councilnamed the bridg¥eterans Memorial Bridgat their last meeting

The contractor has experienced several delays due to weather. Storm, water, and sewer
installaton are ongoing. Total utilities installations are 94% complete. Due to future location

of piers and columns, some of the utilities will have to wait until other work activities are
completed. Temporary wall construction began on January 2, 2012wdlhisill provide a

barrier between bridge construction and existing road. Forms are still being prepared on bridge
bents, and work continues slowly due to weather.

The Town is currently requesting an additional $1,054,187 from RTC to close the fungling ga
Little ElIm and NCTCOG are coordinating regarding the additional funding request

s Day).



KRUGERVILLE: VARIOUS CITY STRE

Limits:

Various

Ext. Const. Cost: $250,000

Description: Storm water sewer system improvements and chip sealing to various city street
Firm: Krugerville
Key Contact: Tim Lackey

Current Status:

E

The city streets proposed for improvement are: Sherry Lane South, Fair Meadows Circle at
Sherry Lane South, and Fairview Drive at Sherry Lane South.

The City of Krugerville executed an IQ&ith Denton Couty for $250,000.Denton County
executedhelICA on court July 12, 2011

The City has preparetid documents for the project.

The bid wasawarded on August 16, 2011, to JRJ Paving, for a total of $184,758.96

The preconstruction meeting & held on September 6, 2011.

JRJ Pavindpegan road repairs on September 19, 2011.

Seal coating will be done through the month of November if weather cooperates. If weather is
too cold, the contractor will wait until spring to finalize this portionhef project.

JRJ Paving plans tmomplete ditch work first and then-gep and patch the road.
Subsequentlyhieyplan toseal the roadsna then chip and seal the rocRealing work has not
yet begun on the project due to unusually cool weathke. corractoris currently waiting for
warmer weather (must be 50 degrees and rising) to be able to lay asphalt.

JRJ Paving will be notifyinghe citizens of road closures.



PARRIDGE SOUTH

Limits: FM 2181 to Turbeville Road

Length: 2,900 feet

Project Cost: $1,481,000

Description: Reconstructing existing dirt road with thrizane road
Firm: City of Corinth

Key Contact: Justin Brown

Current Status:

Engineering: An engineering design contract was awarded to Teague, Nallegkid?

TNP hascomplete the construction plans

The projecwill be advertisng for bidson November 102011

ROW: Right-of-way acquisition is complete.

Construction: TheCity Council awarded a construction contract on November 17, 2011, to

Conatser Constrtion. The projecbegan orDecember 62011, andvill take four to five

months to construct

T I'nstall ation of the 12" water | ine is compl ¢
installed and should be complete by the end of January.

1 Paving is antipated to begin around the first of February.

= =4 =4 -4 A
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Limits:

KEATON ROAD

From Duck Creek Road south to Fifth Street

Length:

2,300 feet

Ext. Const. Cost: $656,968.50

Description: Construct concrete street
Firm: City of Sanger
Key Contact: Robert Woods

Current Status:

Quality Excavation was awarded t%:{ -0} aac. zr Keaton Road. The total contract price was
$656968.50.

The contractohas completethe L\ 2me’« of 180 of concrete pavement and aflthe
underground utilitfwater, w.e pste’ “and storm drainage) work associated with the project
The contractostill neeast, finish-e.pproximately 300 |.f. of sidewalk and a small drainage
section.

City staff has camph »d th watlkrough, and the above items are the only remainingsite
close out the/ iroject.

The contractt. has sabstantially completed the project, and staff is looking to close out the
project by midyanuary 2012.
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Thel-35EWork Group consistf TxDOT (Bill Hale and Moosa Saghian), NTTA (Al&lemson

and Elizabeth Mow), NCTCOG (Michael Morris), Denton County (John Polster), Dallas County
(Alberta Blair), and DRMC (Rider Scott).

RTC approvedhe application for TFIA on IH-35E for $20 millionon September 8, 2011

The F35E Work Group met on Segmber 30, 2011. The group discussed the details for the

TIGER Il pre-application. The group agreed on a scope of services that included improvements in
each of the 3 segments eBBE. Additionally, the formation of the SB 1420 Committee was
discussed TxDOT Austin will send out invitations to all the communities alo@§IE, inviting

them to participate in the SB 1420 Committee. Requirements for participation will be outlined and
generally requirsome commitment to participateancially in the deelopment of {35E.

The F35E Work Group is scheduled to make a presentation to the Texas Transportation
Commission in October. This presentation will coincide with the creation of the SB 1420
Committee and is anticipated to give the commission a geidegivhere the group is heading.
Currently, no decision has been made by the Work Group as to the preferred delivery method, as
this is a task beingeserved for the SB 1420 Committee. The SB 1420 Committee is anticipated to
meet at the end @ctober otthe first of November.

The SB 1420 Committee met @ecembe® and December 12011

Current Schedule:

T

October 28, 2009: ReceivedSFP on the schemaffor all three segments of35E

Middle Section:

1
il
il
il

T

October 14, 2010 — Received~ederal Highway Admin st r at i on’ s Sati sf act
Processing on the Environmental Assessment.

November 2010 — Conduct Public Hearing

January 28, 2011 — Received~ONSI from FHWA

Summer 2011 — Right of Way (ROW) Acquisitior-tentative, subject to availability of

funding

2013 — Early Project Construction may begin.

South Section:

T

1
1
1

TxDOT submitted the response to FHWA comments with the Revised Environmental
Assessment documentENV/FHWA onJuly 26 2011.

August 22, 2011 — Receive Satisfactory for Further Processing B5F

September 27, 2011 — ConducedPublic Hearing

December 28, 2011 — Received FONSI (Finding of No Significant Impact) from FHWA

North Section:

1
1

1
T
T

The North Section will most likely follow the South Section by one month.

TxDOT submitted the response to FHW&Amments with the revised Environmental
Assessment document to ENV/FHWA on July 26, 2011.

September 9, 2011 — Receivel Satisfactory for Further Processing (JFSee attached.
October 20, 2011 — ConducedPublic Hearing

January 2012 — Anticipating EnvironmentalClearance from FHWA.
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Witt-Woodlake Connector — This project is complete with the exceptioiithe handrails that are now
reported to arrive and be installed by January 15th.

Witt Road Bridge — The contractor has experienced several weather delays to date. Storm, water, and
sewer installation are ongoing. Total utilities installations are ddtplete. Due to future location of

piers and columns, some of the utilities will have to wait until other work activities are completed.
Temporary wall construction began on January 2nd. This walpvailide a barrier between bridge
construction and esting road. The height differential requires this wall to hold up new compacted dirt
under future abutment of North Endamd 3B6'1 dglaft
Forms are still being prepared on bridge bents and work continuesvdg dle to weather and nature

of the season. In the next weeks, the following work activities will continue: temporary paving for the
detour of traffic, completion of temporary walls, prepare excavation of detention pond, and abutment,
bents, and contireuto drill columns and Piers

Eldorado Parkway Streetscape and Gateway Improvements — This week, the sand blasted lettering

for the monuments at Town Hall, Recreation Center and Little EIm Park has begun. Communications
setup between the remote LED vikdeplay boards and Town Hall are ongoing this week. The grade
next to the left hand turn lane installed at Walker and Eldorado was reworked to allow for proper
drainage to the street. Next week, the sand blasted lettering will be completed. Théhsaiibli

then be washed and the agtaffiti sealant will be applied. Rgraded areas will receive hydnaulch.
Communications to LED boards will be completed with the exception of Little EIm Park and
Recreation Center.

Lobo Lane Paving & Drainage Project — This week contractor lost three days due to weather. The
contractor is working with Staff and the design consultant on the North side (Lighthouse Road phase)
due to electrical issues. Concrete work on North Side is now on hotd électrical isses and plans

being processed by design engineers.

Lobo Lane to the south of Eldorado Parkway (FM720)

East irrigation is at 95% completion. The irrigation control panel installation will complete this scope.
West side irrigation is at 90%. The sidewadkscompletely poured on Lobo Lane. Columns and

cedar rail split fencing has begun with a completion target date of January 15th. The irrigation trunk
line and bore is completed. The grading in front of RTI commences this week off. Lights are on and
landscaping is well under way. The trees have been planted and tapddihe grading are ongoing.

Lobo Lane project north of Eldorado Parkway (FM720) on Little EIm Park Drive

The additional soccer field rough grading is completed. The irrigation anscipidg has been-re
scheduled due to addition of electrical lighting. The electrical installation has begun with a 40 day
completion calendar. Phase | poured at north side of ElttePark Drive.The stamped concrete for



Phase | is complete@he alditional parking lot fothe existing soccer fields completely poured.

Little EIm Park Drive has been closed to the public. The alternate detour to soccer field is set for
access from Main Street with boat ramp traffic to enter through the driveway wetteoELm Park

Drive. The asphalt road has been removed and lime hydration and subgrade preparation is scheduled
for this week.

Main Street (East) & Lakeshore Realignment Phase Il — The design consultant has submitted 100%
plans and specifications to tlhewn for review. Staff will meet with the design consultant and go

over the review comments. The design consultant is working with the electrical engineer on the
lighting plans. The Town is in the process of obtaining the requiredafghiys and is wrking on a

legal agreement between the Town and LEISD to officially set the requirements for right of way and
the Town building the necessary improvements. The next project design meeting is scheduled at the
end ofJanuary

King Road West — Staff will be meeting with the design consultant to received 100% construction
documents on JanuaBist. The design consultant continues work on the final easement documents
and rightof-way issues. This project will expand King Road from the intersection of \Wétl R the
Town Limits to the west. The next project meeting is scheduled for the dadwdiry
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Pilot Point

TEXAS—

FOINTING TUE WAY SINCHE 1845

Pilot Point 2011 Street Project Updates
January 4, 2011

The Pilot Point project is 100% complete.
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DALLAS NORTH TOLLWAY, EXTENSIC

Limits: From FM 428 extending north 7.7 miles to the county line
Length, Extension 4B: 7.7 miles
Ext. Const. Cost: To be determined
To extend the Tollway north from US 380 to the Collin/Grayson Countyblyneonstructing a six
Description: lane tollway wth three northbound lanes and three southbound lanes; construction of six lanes
tolled frontage roads, including three lanes in each direction
Firm: NTTA
Historical: ; -
! o

1 Aninterlocal agreement covering ROW,
utility services, and northbound service
road construction was signed in October

2003 by NTTA, Collin County, and the -
Town of Prosper.

1 Commissioners Courts in Collin and &
Denton Counties approved resolutions i &

January 2005, designating a preferred
alignment along the Denton/Collin

County linein Phase 4B. In May 2008,
Collin County rescinded its resolution.

1 NTTA began preliminaryoute studies, . iy -
schematic design work, environmental e’ @ 0
documentation and public involvement ‘ B
for Phases 4A, 4B, and 5A of the DNT » T e 00

extension project in November 2007. -kt oz :

T On Sptember 17, 2008, the NTTA ‘ : “ i G
Board of Directors approved the Phase
4A schematic and environmental —ftad o S At W
assessment. —= 1 ' 9 e

9 The service road that will become the
DNT Phase 4A northbound frontage road opened to traffic in 2008 ediredtional, twelane
facility.

1 On Mach 16, 2009, the NTTA Board approved an expansion of the DNT 4B/5A study area to
the west and the north. The expansion captured more of Denton and Grayson Counties and small
portion of southeast Cooke County, which end&TA to identify and preserve®W\ for the
DNT corridor.

T The NTTA Board dealeédctadd gan mecmndurotny Jiuly 21, 20

1 Publichearing were heldnMarch 10, 2010, in Pilot Point, and épril 19, 2011, in Celina.

Current Activity:

1 OnJune 15, 2011, the NTTA Board approved tlnesatic design and environmental
evaluation for the DNT Phase 4B/5A extension project.
Planning has concluded for all phases of NI extension project.

1
1 NTTA is working on ongoing coordination with stakeholders and partners.



